CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up

Survey Work

Completed

Completed

Environmental Assessment / Environmental Impact Report

o) Technical Reports

Completed

Including: Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste,
Noise, Socioeconomic, Environmental Justice, Children’s Health Risks, Relocation

Impact, Traffic, Water Quality & Hydrology

o Draft EIR/EA sent to FAA, DPLU, Agencies
o) Comments from FAA, DPLU, Agencies
o Address Comments/Complete Draft
) 2" review by FAA/DPLU
o 45 Day Public Review & Comment
o Public Meeting
o Review Public Comments
Prepare Final EIR/EA
o Request GFDC Recommendation
o County Board Hearing for

Certification of Project
Infrastructure Development

Layout

Initial Design Scope

Design - Request for Statement of Qualifications
Preliminary Engineering Report

Design Process

Advertise and Award

Construction

O 0 0O0OO0O0O0

Request for Proposals Aviation/Hangar Development

~ Draft RFP to GFDC for Comment
Publish
Deadline for Submittals
Select Developers
Prepare Leases / CEQA for Selected Developers
GFDC Recommendation
Board Approval of Leases
Entitlements
.Commencement
Construction
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Revised 5/6/2008
All Dates subject to change

Completed

Completed

February through May 2008
June 2008 ‘
Begin July or August 2008
End August or Sept 2008
July or August 2008
September /October 2008
October/November 2008
November 2008

January 2009

Completed

Completed

February to August 2008
September to November 2008
Dec 2008 to December 2009
January 2010 to April 2010
May 2010 to May 2011

November 2008

February 2009

July 2009

August 2009
September/October 2009
Fall 2009

January 2010

January to September 2010
October 2010 '
October 2010 to

May 2011



